GENERAL SERVICES AGENCY MAINTENANCE PROJECTS UPDATE
2nd Quarter FY 2013-14

Project Phase Completion Percentage

Total Fundin Total Amount of % of Budget Project Budgeted through:
Project No. Project Title O@TUNAING |\ nding Expended and|  Expended and roject Budgeted through: Funding Source 010% | 1020% | 20-30% | 3040% | 4050% | 50-60% | 60-70% | 7080% | 80-90% | 90-100%
Appropriated Design, Construction, or Other
PROGRAMMING
SLO - Johnson Avenue Property
300128 Analysis 354,000 190,751 54% c|Facilities Planning Reserve
General Services Agency,
Information Technology - Rocky
350095 Butte - Replace Generator Set 60,400 - 0% c| General Fund
Animal Services-COC-Paint Animal
350101 Shelter Kennel 156,000 733 0 General Fund
General Government - Courthouse
Annex - Replace Courthouse Annex
350103 Air Handlers 200,400 3,406 2 General Fund
DESIGN
General Government - Old
350022 Courthouse - Exterior Paint 102,700 35,196 34 D |General Fund
Health - Operations Center - Animal
350034 Services - Roof Replacement 141,700 5,524 4 c|General Fund
Parks - Santa Margarita Lake -
Paving, Fish Cleaning Station &
350093 Electrical 540,000 42,156 8 Department of Boating and Waterways Grant
General Government - SLO - 1144
Monterey St. Monitoring Wells
300080 Abandonment and Remediation 381,667 173,466 45 c|General Fund ongoing
BIDDING
Parks - San Miguel - Repair Rios
350094 Caledonia Walls 100,000 7,464 7 Parks Operating Fund
General Government - Courthouse $200,000 General Fund; augment $345,500 Courts,
350069 Annex - Upgrade Public Elevator 705,000 105,378 15 ¢|$159,500 General Fund
CONSTRUCTION
350042 Sheriff - West Jail - Security Screens 94,500 36,549 39 c|General Fund
General Services Agency,
Information Technology - Various -
Communication Infrastructure
350098 Maintenance 203,200 22,026 11 c|General Fund
Public Works-COC-Replace Sewer
Line from manhole #3 to Animal
350102 Shelter 333,000 227,106 68 FBA FC 230-Funds left over from Waterline Project 320026
CLOSE ouT
General Government - Courthouse
Annex - Implement Office
350002 Consolidation 1,674,400 1,627,591 97 c|General Fund
96,055 Prop 40 Grant; 66,987 Parks Ops; 2,938 Prop 40
Parks - Lopez Lake - Infrastructure Grant; 18,500 Gen Fund (transfer from 350039); $65,000
350066 Upgrades 249,480 157,259 63% c|Parks Ops
Parks - Coastal Dunes - Renovate
350081 Restroom Roofs 75,000 60,703 81 € |45,000 Off Highway Motor Vehicle Fund; 30,000 Parks Ops
HOLD
Parks-Avila-Renovate Bob Jones
350100 Trail along Blue Heron Drive 14,000 - 0% Parks Operating Fund
Sheriff - Templeton - Cover Parking
0 Lot
COMPLETED THIS FISCAL YEAR
Department of Social Services - SLO
350099 - Repair Leaking Windows
General Services Agency,
Information Technology - Old
Courthouse - Data Center
350051 Reorganization
CANCELLED THIS FISCAL YEAR
Sheriff - County Operations Center -
Construct Main Jail Evidence 53,750 General Fund; 53,750 Sheriff Ops (Asset Forfeiture
350092 Storage Room 107,500 179 50 C|Trust)
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GENERAL SERVICES AGENCY CAPITAL PROJECTS UPDATE

2nd Quarter FY 2013-14

Project Phase Completion Percentage

Project
Total Amount B
Project Total Funding | of Funding % of Budget tll:liguj:f’ 90-
Project Title . Expended and 2 Funding Source 0-10% | 10-20% | 20-30% | 30-40% | 40-50% | 50-60% [ 60-70% | 70-80% | 80-90% o
No. Appropriated | Expended and Design, 100%
Encumbered .
Encumbered Construction,
or Other
PROGRAMMING
Parks - Avila - Avila Beach to Harford
320015 |Pier Trail Connector 300,000 208,745 70% D |PG&E Settlement Obligation ||
General Services Agency, Information
Technology - Backup Computer
320019 |Facility 275,000 86 0% C Facility Planning Reserves
General Services Agency, Information
Technology - SLO - Extend Nacimiento
320037 |Fiber 490,300 230 0% C Building Replacement Reserve
General Services Agency, Information
Technology-COC-Comm Shop
320049 |Communication Tower Replacement 107,800 4,954 5% Facilities Planning Reserve
General Government-Lopez Lake-
Lopez Lake Communication Vault
320050 |Replacement 231,500 - 0% Facilities Planning Reserve
Parks - Morro Bay to Cayucos
320054 | Connector - California Coastal Trail 315,000 - 0% State Aid-Regional State Highway Account
Parks - North County - Templeton to $40,000 Public Facilities Fees - Parks; $200,000
320056 |Atascadero Connector 240,000 - 0% Transportation Enhancement grant program
CDF-SLO-Programming for Co-located
320061 |Dispatch Center 200,000 28,418 14% $100,000 in Fire PFF, $100,000 in Law PFF
CDF-Paso Robles - Apparatus Bay
320062 |Expansion at the Meridian Fire Station 870,500 4,104 0% Fire PFF
Probation-COC-Install New JSC Office
320063 |HVAC in and near Old Kitchen Area 60,700 355 1% Facilities Planning Reserve
Probation-SLO-Upgrade Casa Loma
320064 |Parking Lot Lighting 58,400 1,074 2% Facilities Planning Reserve
Golf Courses - Morro Bay Golf Course - 100,000 Facilities Planning Reserve (temporary
340002 |Replace Water Line 100,000 69,949 70% D |source of funding)
Parks-Shandon-CW Clarke Tennis
320065 |Court rehabilitiation and repurpose 61,500 - 0% Quimby Fees
Parks-Expand San Miguel Community Land & Water Cons Fund Grant $425,000, PFF
320067 |Park $425,000
Parks-Off-Site Road Improvements Hsg Related Park Prg $156,675, Park Prj Res
320068 |San Miguel Community Park $350,000
Sheriff - SLO - Extend Fiber from
0 Coroner's Office to Broad Street
DESIGN
300022 |Parks - Avila - Cave Landing Trail 1,432,745 204,637 19% C|Fish & Game (Unocal Grant)
75% of construction cost (13.1M) is State SB 81
funding; 3,623,661 Juvenile Hall Building
Designation & in-kind match funds; 750,000 Project
Probation - SLO - Juvenile Hall 320032 (Note: The State SB 81 funding yet to be
320032 |Expansion 2,138,400 1,936,683 91% D [formally allocated by the BOS)
General Services Agency-SLO-
Upgrade and add new Building
320052 |Automation Controls 291,120 8,625 3% Facilities Planning Reserve
Airport-SLO-New Terminal Design $1,090,127-FAA AIP Grant, $57,375 Passenger
330018 | Development 1,147,502 1,101,188 96% D |Facility Charges
Airports - SLO Airport - QTA Rental County Financing repaid with CFC-Rental Cars
330019 |Car Facilities (replaces 300015) 1,659,888 68,141 4% D revenues
Airports-SLO-Passenger Terminal $584,250 FAA Grant, $30,750 Passenger Facility
330020 |Construction Documents 615,000 621,139 101% D |Fees
Airports - CIP - Oceano Airport Layout AA grant 90% $110,924; and Airport Ops 10%
330021 |Plan 123,249 117,995 96% D |$12,325
Airports - SLO - Layout/Runway
330022 |protection zone 367,665 360,334 0% D FAA Grant - $333,325 and Airport Ops - $34,340
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Project
Total Amount
Project Total Funding gftaFund::\l; ' % of Budget ?::)gue;:f’ 90-
Project Title X Expended and 2 Funding Source 0-10% | 10-20% | 20-30% | 30-40% | 40-50% | 50-60% [ 60-70% | 70-80% | 80-90% o
No. Appropriated | Expended and Design, 100%
Encumbered ;
Encumbered Construction,
or Other
General Services Agency, Information
Technology - Grover Beach - Install
320044 |Fiber Lateral 159,900 15,677 10% D |Facilities Planning Reserve
400,000 Fish & Game/ 300,000 SLOCOG/71,992
Parks - Avila - Bob Jones Trail PFF (trans from 320022)/287,698 SAFETEA-LU
300020 |Extension (Ontario Rd) (see 320022) 2,472,698 663,686 27% D grant
Public Works-Los Osos Landfill
320071 |Remediation 203,603 149,743 74% Los Osos remediation fund
BIDDING
Health - Operations Center - Animal 1,131,900 Facility Planning Reserves; 135,700
320021 |Services Expansion & Remodel 1,267,600 448,199 35% C Building Replacement Reserve
General Government-SLO-Upgrade or
320048 |Replace NGC Fire Alarm System 513,600 148,617 29% D Building Replacement Reserve
CONSTRUCTION |
75% of construction cost (25.1M) is State AB 900
funding; 694K GF (allocated); 1.29M Fac Planning
Reserve (allocated); 6.4M Detention Fac Reserve
Sheriff - Women's Jail Expansion, (.5M allocated); 1.29M in-kind match (Note: The AB
300034 |Phase 1 10,704,813 4,893,264 -41% D 900 funding yet to be formally allocated by the BOS)
25,892 Library Fac Planning Resv; 73,092 FOL.
(Note: Estim Total Cost excludes the 2.8 million
property purchase approved 10/27/09.) Augmented
Library - Cambria - Cambria Library 9/25/12 $200k Library Gift Trust Account. Augmented
320028 |Expansion 1,151,239 765,125 66% D 6/18/13 $852,255k Library Gift Trust Account.
56,650 Public Facilities Fees - Libraries; 35,000
Library's Atascadero Building Expansion
Designation; 91,650 Friends of the Libraries. (Note:
Library - Atascadero - Atascadero Estimated Total Cost excludes 68% of Capistrano
320030 |Library Expansion 3,230,401 2,311,548 72% D |property purchase = 2,320,976.)
4,359,400 Cap Prj FBA (continuation of 300048).
(Note: 825,762 PFF Gen Govt orig funding source
eliminated in FY11-12 budget process.) (Note:
General Government - North County - Estimated Total Cost excludes 32% of Capistrano
"One Stop" Service Center (Extension property purchase= 1,092,224.). Moved $1.5M to
320035 |of 300048) 1,766,600 1,085,623 61% C 320030
General Services Agency, Information
Technology - SLO - Data Center
320038 |Remodel 182,000 65,202 36% C |Building Replacement Reserve
Parks - Santa Margarita Lake -
320046 |Upgrade Existing Boat in Camps 378,500 163,397 43% C|Ca Dept of Boating and Waterways Grant
Parks - Santa Margarita Lake -
320047 |Construct New Boat-in Campsites 609,500 80,215 13% C|Ca Dept of Boating and Waterways Grant
General Services Agency, Information
Technology-Extend Fiber to
Atascadero PH/MH Clinic/Hotel Park
320053 |Building 291,700 222,644 76% C |Facilities Planning Reserve
Sheriff-COC-Honor Farm Fire Laundry
320066 |Replacement Project 382,665 78,920 21% Insurance Reimbursement
330014 |Airports - SLO - Parking Lot Upgrades 556,200 421,280 0.757424595|C Loan Tax Reduction Reserve
Parks - Cayucos - Restore Cayucos
320060 |Pier Phase | 613,000 188,530 31% D | Parks Operating Fund
CLOSE OUT
Parks - Nipomo -Park Master Plan 100,000 Public Facilities Fees - Parks; 200,000
300030 |Development 300,000 233,121 94% D |Quimby Fees - South County Sub-Fund
Health - SLO - Health Campus Extention of project 320020 with original funding
Renovations - Close Out (Extension of sources: 3,193,633=Teeter; 306,367 FBA; 73,000 fr
320033 320002) 265,877 258,016 97% C [finished project 300095; Fac Plan Res 1,770,000
HOLD
Parks - Nipomo - Park Playground
300101 |Replacement 250,000 - 0% C Public Facilities Fees - Parks
Probation - Juvenile Services Center -
320020 |New Parking Area 61,500 55,737 91% C Facility Planning Reserves
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Project
Total Amount Budgeted

Total Fundin fFunding |_°ofBudget | o igh: 90-
otalrunding | OtFunding e, hended and rough: Funding Source 0-10% | 10-20% | 20-30% | 30-40% | 40-50% | 50-60% | 60-70% | 70-80% | 80-90%
Appropriated | Expended and

Design, 100%
Encumbered Encumbered Construction,

or Other

Project

No. Project Title

Parks - Arroyo Grande - New Biddle
300025 |Park Playground Equipment 153,800 2,229 1% C |Public Facilities Fees - Parks

UNASSIGNED

Courts - Courthouse Annex -
300041 | Courtroom ADA Remediation 181,003 - 0%
COMPLETED THIS FISCAL YEAR
Health-SLO-Completion of Public
320051 |Health Lab Renovation
Parks - Cayucos - Norma Rose Park
300032 |Design/Development
Airports - SLO - Runway Safety Area
330016 |Improvements

O

Courthouse Construction Fund

General Services Agency, Information
Technology - County Operations
320039 |Center - Replace Main Vault Tower 144,700 147,536 102%

[¢)

Building Replacement Reserve

$112,600 Facilities Planning Reserve, $125,000
Public Works - County Ops Center - Public Works Operating Budget, Augmented $77,000
320057 |Water Quality Lab Renovation 314,600 282,650 90% Public Works Operating Budget

Parks - Arroyo Grande - Biddle Park
300044 | Master Plan

CANCELLED THIS FISCAL YEAR

O
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PUBLIC WORKS DEPARTMENT CAPITAL PROJECTS UPDATE
2nd Quarter FY 2013-14

Project Milestone Phase Completion Percentage for 13/14 FY

Project Budgeted Estimated Project
. . . Total Funding Total Am?unt % Budget thro?gh: . Milestone Phejase
WBS No. Project Title/Description Appropriated of Funding Expended De5|gn_, Funding Source Completed at 0-10% | 10-20% | 20-30% | 30-40% | 40-50% | 50-60% | 60-70% | 70-80% | 80-90% | 90-100%
Expended Construction, 06/30/14
or Other
PRELIMINARY ENGINEERING
Road Fund (Developer
300140 |So Oakglen Op Study 104,646 14,796 14% Partial PE Deposit)  Partial Pre Eng
300147  Tefft Street & Hwy 101 Ramp Relocation 302,593 262,593 87% Partial PE RSHA, Nipomo RIF|  Partial Pre Eng
300434 |Huasna River Bridge Replacement 25,000 671 3% Partial PE Fed HBP, Road Fund  Partial Pre Eng
300468  Avila Beach Dr Drainage near Ontario 1,723 1,752 102% N/A N/A| Partial Pre Eng
300506 Avila Beach Hwy 101 Oper Imp 241,300 0 0%|  Preliminary Eng AvilaRIF|  Partial Pre Eng
ENVIRONMENTAL DOCUMENT
300279 |New Storage Tank (CSA10A) 299,371 263,437 88%  Partial Design Water Sales Revenue  Partial Env Doc
ENVIRONMENTAL PERMITTING
300477 AG Levee WMP Alt3a Imp (FCZ1) 1,395,500 244,057 17%|  Env Permitting FCZ Gen Temp Loan| Partial Env Permit
300478 |AG Levee WMP Mod3c Imp (FCZ1) 352,999 156,544 44%|  Env Permitting FCZ Gen Temp Loan Partial Env Permit
DESIGN
300150 |Main Street Hwy 101 Op Study 663,900 209,373 32%  Partial Design Templeton RIF Area C Partial Design
300348 | LTL on Nacimiento Lake Dr @ Adelaide Rd 85,520 10,412 12% Partial Design Nacimiento RIF, Road Fund Partial Design
300372 |Halcyon/Rt 1 Realignment Phase 1 498,470 119,431 24% Design Nipomo 2 RIF Partial Design
300382 River Grove Drive Bridge 756,002 277,334 37% Partial Design Fed HBP, Road Fund Partial Design
300387 Geneseo Road Low Water Crossing 997,555 186,811 19%| Partial Right of Way Fed HBP, Road Fund Partial Design
300415  Pomeroy Rd Imp-Blacklake Specific Plan 282,142 66,967 24% Construction Pomeroy RIF, RSTP Design
300430 |Air Park Drive Br @ Oceano Beach Lagoon 861,280 104,109 12% AD-15 Fed HBP, Road Fund Partial Design
Fed Toll Credits, Fed HBP,
300432 |Cypress Mountain Rd Br @ Klau Creek 484,725 304,739 63%  Partial Design Road Fund Partial Design
300439 |ElI Camino Real Br @ Santa Margarita Crk Br 673,000 129,811 19%|  Partial Design Fed HBP, Road Fund Partial Design
300452 | Lopez Dr. Bridge No. 2 Seismic Retrofit 686,001 200,546 29% Design Fed HBP, Road Fund Partial Design
300455  South Bay Blvd Bridge Seismic Retrofit 610,000 319,718 52% Design Fed HBP, Road Fund Partial Design
300456 |Avila Beach Dr Bridge Seismic Retrofit 490,000 238,889 49% Design Fed HBP, Road Fund Partial Design
300464  Price Canyon Road Widening Phase Il 528,000 254,383 48% Partial Design RSHA Partial Design
300489  Widen River Rd Magdalena to Mission 764,377 129,656 17% Construction HSIP, Road Fund Partial Design
300490 Buckley TWLTL Thread to Buttonwood 925,000 139,642 15% Construction HSIP, Road Fund Partial Design
300498 High Service Pump Repl Drives (CSA10WTP) 47,000 26,295 56% Construction Property Tax Revenue Design
300503  WTP 6th Membrane Filtration Rack Addition (FCZ3) 210,000 8,183 4% Construction Outside Agencies Partial Design
300504 |A/C Overlay 13-14 1,980,626 5,312 0% Construction Road Fund Design
RIGHT OF WAY
Fed Toll Credits, Fed HBP,
300385  Branch Mill Road Bridge 816,874 476,307 58% Design Road Fund| Partial Right of Way
CDBG, Caltrans Minor A, State
300465 Oceano Drainage 1,665,995 328,138 20%|  Env Permitting Hwy Account, RSHA| Partial Right of Way
AD-15
300495 Safe Routes to Schools (SRTS) Crocker St 200,600 14,098 7% Env Mitigation SRTS, Road Fund AD-15
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Project Milestone Phase Completion Percentage for 13/14 FY

Project Budgeted

Estimated Project

. y _ Total Funding Total Am?unt % Budget thml.‘gh: " Milestone Phase
WBS No. Project Title/Description Appropriated of Funding Expended Desngn., Funding Source Completed at 0-10% | 10-20% | 20-30% | 30-40% | 40-50% | 50-60% | 60-70% | 70-80% | 80-90% | 90-100%
Expended Construction, 06/30/14
or Other
CONSTRUCTION
Fed Toll Credits, Prop 1B, Fed
300180 |Main Street Br @ Santa Rosa Ck 6,389,299 3,211,526 50% Env Mitigation HBP, Road Fund Partial Const
300291  Perimeter Security Fencing (FCZ3) 260,000 35,693 14% Construction Outside Agencies Partial Const
300321  Channel & Left Turn Ln Los Berros/Thompson 507,280 111,973 22%|  Preliminary Eng SLPP, Nipomo 2 RIF Const
300383 | Waterline Improvements (CSA10A) 1,125,000 872,555 78% Design CSA 10A Water Sales Const
300397 La Panza Road Widening 2,506,255 998,855 40% Env Mitigation Prop 1B, HSIP, Road Fund Partial Const
300404 | 16th St Ped RR Xing San Miguel 307,546 208,064 68% Construction USHA, Fed Aid, Road Fund Const
300437  Vineyard Drive Bike Lanes 691,024 461,858 67% Construction State Aid, Road Fund Const
300448 |Los Osos Wastewater Project 167,205,095 75,346,767 45% Construction USDA and SRF Loans/Grants Partial Const
300451  Oak Shores Tract 2162 Ph 1 Road Repair 359,775 58,784 16% Construction Bond Settlement Partial Const
300463  State Water Turnout (CSA16W) 347,941 114,973 33% Construction CSA 16 Reserves Partial Const
300469 Widen LOVR to 3 Lanes Pine to Doris 469,000 176,759 38% Partial Design USHA, Los Osos RIF, SLPP Const
300470 Mission St Phase IV Improvements 642,170 109,441 17% Construction RSTP, Road Fund Partial Const
300472 | ADA Ramp Construction 2013 88,778 88,835 100% Construction Road Fund Const
300473  Cambria East Village Pedestrian Imp. 133,411 14,425 1% Construction USHA Const| This project has been cancelled.
300474 Los Osos Rd Rehab & Storm Drain Imp 309,576 440,491 142% Partial Construction RSHA Partial Const
300476 | Nipomo Park-n-Ride 11,386 42,439 373% N/A RSHA Const
300482 A/C Overlay 12-13 1,962,744 1,725,499 88% Construction Road Fund Partial Const
300483  SCADA Sys for Two Lift St (CSA1) 110,020 7,716 % Construction Reserves Partial Const
300488 | Cambria Park-n-Ride 0 8,022 N/A N/A RSHA Const|This project has been cancelled.
300500 | Lopez Turouts SCADA System (FCZ3) 415,000 5,927 1% Construction Outside Agencies Partial Const
300502 WTP Membrane Filtration Module Addition (FCZ3) 100,000 11,079 11% Construction Outside Agencies Partial Const
300505 |ADA Ramp Construction 13-14 25,000 0 0% Construction Road Fund Partial Const
350102 Rep Sewer Line-Manhole #3 to Animal Shelter 333,000 190,376 57% Construction General Fund Const
Outside Agencies and Water
535R 155712 Booster Office Remodel/Repair 349,300 40,503 12% Construction Sales Revenue Partial Const
535R15571% Booster Station Reservoir Liner 305,000 17,575 6% Construction Water Sales Revenue Const
ENVIRONMENTAL MITIGATION
Nipomo 1 RIF, Prop 1B,
300129  Willow Rd Extension 21,625,797| 21,708,391 100% Env Mitigation General Fund Loan Partial Env Mit
300142 |Willow Road Interchange 19,222,748 17,036,494 89%|  Env Mitigation Nipomo RIF, Fed/State Aid Partial Env Mit
Prop 1B, HRRR,
300386  Templeton Rd Safety Imp SR 41 to S EI Pomar 1,725178 1,749,700 101% Partial Construction Road Fund Partial Env Mit
LO Landfill Designation,
320071 Los Osos Landfill Remediation 203,603 140,471 69%  Partial Design Facility Planning Reserves Partial Env Mit
ON HOLD
300289  South Frontage Road Construction 5,860 5,889 100% N/A RIF On Hold
300352  Orcutt Rd Widen & Vert. Curve Corr. 42,272 42,301 100% N/A Road Fund On Hold
300364 |San Luis Bay Dr. Interchange Imp. 50,632 632 1% N/A AvilaRIF On Hold
300380 Orchard Ave Two Way LTL s/o Southland 92,051 92,080 100% N/A Road Fund On Hold
300384 | Los Berros at Dale Left Turn Lane 83,721 85,572 102% N/A Road Fund On Hold
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Project Milestone Phase Completion Percentage for 13/14 FY

Project Budgeted

Estimated Project

Total Funding Total Amount % Budget through: Milestone Phase
WBS No. Project Title/Description . of Funding Design, Funding Source 0-10% | 10-20% | 20-30% | 30-40% | 40-50% | 50-60% | 60-70% [ 70-80% | 80-90% | 90-100%
Appropriated Expended . Completed at
Expended Construction,
06/30/14
or Other
Acronyms:
AD-15 Public Works Department Procedural Memorandum reference number for advertising, bidding, and awarding public work construction contracts.
CSA County Service Area
FCZ Flood Control Zone
HBP Highway Bridge Program
N/A Not Applicable: Projects with no budget or projects that do not conform to our standard project phases
RIF Road Improvement Fee
RSHA Regional State Highway Administration Funds
RSTP Regional Surface Transportation Program
SLPP State Local Partnership Program
SRF State Revolving Fund
SRTS Safe Routes to Schools
USDA US Department of Agriculture
USHA Urban State Highway Account
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